COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 17/ 2015

ESTI MATE SUMVARY 12: 20: 55
CONTI D C19904R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19904R- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 10.0  DAYS TI ME ALLOW 20 WORK DAYS
US 36: CABIN CREEK PERCENT TI ME: 50. 00 ORI G TI VE ALLOW 20 WORK DAYS
PRQJECT NO STA 0362- 034
US36: CABI N CREEK
NAME OF ROAD:
PRQJECT COUNTI ES: ARAPAHCOE, REG ON 1
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 06/ 16/ 2015 DATE TI ME STARTED 06/01/2015
10170 Church Ranch Wy, Ste. 201 DATE LET 02/ 19/ 2015 DATE WORK BEGAN 06/ 01/ 2015
DATE AWARDED 03/ 02/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2015 DATE ACCEPTED
Vst ni nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 06/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 416, 983. 26 PARTI Cl PATI NG $ 382, 687.77 $ 382, 687. 77
AWARD PRQIECT AMT: $ 475, 609. 45 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COWPLETE: 91.78% TOTAL EARNI NGS 382, 687. 77 382,687.77
FUNDS AVAI LABLE: $ 34,295.49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 382, 687. 77 382, 687. 77
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,134. 14 -7,134. 14
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 375, 553. 63 375, 553. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 375, 553. 63 375, 553. 63
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 375, 553. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19904R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19904R-BI D ESTI MATE RUN 06/ 17/ 2015
PRQJECT: STA 0362- 034 ESTI MATE NO 0001 12: 20: 55
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
SY 0. 000 0. 00
29. 20000 0. 000 0.00
0010 202-00240  *Renpval of Asphalt Mat (Pl aning) 29, 346. 000 0. 000
SY 29, 346. 000 44,019. 00
1. 50000 29, 346. 000 44, 019. 00
0015 208-00002 *Erosion Log (12 Inch) 100. 000 0. 000
LF 100. 000 700. 00
7.00000 100. 000 700. 00
0020 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0025 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0030 208-00107 *Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0035 208- 00205 *Erosion Control Supervisor 10. 000 0. 000
HOUR 10. 000 1, 000. 00
100. 00000 10. 000 1, 000. 00
0040 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0045 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0050 213-00002 *Mul ching (Wed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0055 213-00061  *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D C19904R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19904R- Bl D ESTI MATE RUN 06/ 17/ 2015
PRQJECT: STA 0362-034 ESTI MATE NO 0001 12: 20: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
490. 00000 0. 000 0. 00
0065 240- 00000 *WIdlife Biologist 2. 000 0. 000
HOUR 2.000 174.00
87. 00000 2.000 174.00
0070 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
195. 00000 0. 000 0. 00
0080 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 2,557. 670 0. 000
TON 2,557.670 230, 190. 30
90. 00000 2,557.670 230, 190. 30
0085 411-10255  Enulsified Asphalt (Sl ow Setting) 1, 437. 000 0. 000
GAL 1, 437. 000 3,592.50
2.50000 1, 437. 000 3,592.50
0090 614-80385 *Runble Strip 11, 162. 000 0. 000
LF 11, 162. 000 3,906. 70
0. 35000 11, 162. 000 3,906. 70
0095 625- 00000 Construction Surveying 1. 000 0. 000
LS 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0100 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 667 41, 338. 66
61, 977. 00000 0. 667 41, 338. 66
0105 627-00005 *Epoxy Pavement Mar ki ng 100. 000 0. 000
GAL 0. 000 0. 00
128. 00000 0. 000 0. 00
0110 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 250. 000 0. 000
GAL 250. 000 7, 000. 00
28. 00000 250. 000 7, 000. 00



CONTI D C19904R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19904R- Bl D ESTI MATE RUN 06/ 17/ 2015
PRQJECT: STA 0362- 034 ESTI MATE NO 0001 12:20: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-00000 *Fl aggi ng 189. 000 0. 000
HOUR 189. 000 7,938. 00
42. 00000 189. 000 7,938. 00
0120 630-00007 *Traffic Control I|nspection 7.000 0. 000
DAY 7.000 1, 120. 00
160. 00000 7.000 1, 120. 00
0125 630-00012 *Traffic Control Managenent 5. 000 0. 000
DAY 5. 000 4, 000. 00
800. 00000 5. 000 4, 000. 00
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 3. 600 1, 188. 00
330. 00000 3. 600 1, 188. 00
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 0. 000
EACH 11.700 514. 80
44.00000 11.700 514. 80
0145 630- 80342 *Construction Traffic Sign (Panel Size B) 39. 000 0. 000
EACH 35. 100 1, 930. 50
55. 00000 35. 100 1, 930. 50
0150 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0155 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 57. 600 460. 80
8. 00000 57. 600 460. 80
0160 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 800 2,970. 00
1, 650. 00000 1. 800 2,970. 00
0165 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
660. 00000 0. 000 0. 00



CONTI D C19904R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19904R- Bl D ESTI MATE RUN 06/ 17/ 2015
PRQJECT: STA 0362-034 ESTI MATE NO 0001 12: 20: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80360 *Drum Channel i zi ng Devi ce 8. 000 0. 000
EACH 7.200 144.00
20. 00000 7.200 144.00
0175 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0180 630-80380 *Traffic Cone 125. 000 0. 000
EACH 112.500 506. 25
4. 50000 112. 500 506. 25
0185 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
780. 00000 0. 000 0. 00
0190 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70012 F/ A Asphal t Pavenent |ncentive 2,442, 490 0. 000
FA 2,442.490 2,442. 49
1. 00000 2,442.490 2,442. 49
0205 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70018 F/ A Roadway Snoot hness | ncentive 9, 380. 800 0. 000
FA 9, 380. 800 9, 380. 80
1. 00000 9, 380. 800 9, 380. 80
0215 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 11, 195. 570 0. 000
FA 11, 195. 570 11, 195. 57
1. 00000 11, 195. 570 11, 195. 57
0220 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19904R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19904R-BI D ESTI MATE RUN 06/ 17/ 2015
PRQIECT: STA 0362- 034 ESTI MATE NO 0001 12: 20: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 240- 00020 Netting 204. 000 0. 000
Sy 204. 000 5, 375. 40
26. 35000 204. 000 5, 375. 40
CAT 0200 CURRENT AMI $ 416,983.26 $ 382,687.77 % 382, 687. 77
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0230 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00$% 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 416,983.26 $ 382,687.77 % 382, 687. 77



